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ESTIMATE RUN 07/13/2021

ESTIMATE SUMMARY 15:59:46

CONTID: C23018         ESTIMATE NO: 0005 PROG 2005

PCN: 23018-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 EXPRESS LANES SEGMENT 5 & 6 PERCENT TIME:

PROJECT NO: NHPP0253-074                  

I-25 EXPRESS SEGMENT 5 & 6

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

RLW/SEMA , A Joint Venture PAY PERIOD ENDING

9351 Grant Street DATE LET

Suite 110 DATE AWARDED

 DATE CONTRACT EXECUTED

Thornton CO 80229     (801)617-1727 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 107,956,715.22 PARTICIPATING $ $ 1,035,421.24

AWARD PROJECT AMT: 99,743,586.51 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -31,062.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

0.70

WORK DAYS

WORK DAYS

9.45%

97,751,853.67

1,035,421.24

1,035,421.24

1,004,358.60

$

$

$

$

10,204,861.55

0.00

10,204,861.55

0.00

10,204,861.55

-205,702.48

0.00

9,999,159.07

0.00

AMOUNT DUE 9,999,159.07 1,004,358.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,004,358.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

  

5.0 TIME ALLOW: 719

ORIG TIME ALLOW: 719

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

02/22/2021

02/22/2021

06/30/2021

12/21/2020

01/16/2021

01/28/2021

02/22/2021
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.520

0.000

201-00000  
 

108,844.530.520

0.00

1.000

L S 

209,316.40000

0010 Removal of Structure (IRRIGATION) 0.000

0.000

202-00001  
 

0.000.000

0.00

18.000

EACH

2,295.78000

0015 Removal of Tree 17.000

0.000

202-00010  
 

7,104.9817.000

0.00

164.000

EACH

417.94000

0020 Removal of Headwall 0.000

0.000

202-00015  
 

0.000.000

0.00

3.000

EACH

2,311.96000

0025 Removal of Inlet 0.000

1.000

202-00019  
 

1,293.581.000

1,293.58

27.000

EACH

1,293.58000

0030 Removal of Headgate 0.000

0.000

202-00022  
 

0.000.000

0.00

4.000

EACH

986.25000

0035 Removal of Ditch Lining 1,115.000

0.000

202-00025  
 

8,652.401,115.000

0.00

4,882.000

LF  

7.76000

0040 Removal of Slope and Ditch Paving 0.000

0.000

202-00026  
 

0.000.000

0.00

2,214.000

SY  

14.16000

0045 Removal of Riprap 267.000

0.000

202-00027  
 

6,084.93267.000

0.00

3,572.000

SY  

22.79000

0050 Removal of Pipe 633.000

94.000

202-00035  
 

21,533.74727.000

2,784.28

8,237.000

LF  

29.62000

0055 Removal of Pipe (Special) (4" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

380.000

LF  

49.34000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of Pipe (Special) (6" AC) 0.000

0.000

202-00036  
 

0.000.000

0.00

565.000

LF  

55.15000

0065 Removal of End Section 5.000

2.000

202-00037  
 

3,336.697.000

953.34

53.000

EACH

476.67000

0070 *Removal of Delineator 151.000

31.000

202-00090  
 

3,144.96182.000

535.68

600.000

EACH

17.28000

0075 Removal of Concrete Box Culvert 0.000

0.000

202-00120  
 

0.000.000

0.00

338.000

LF  

109.75000

0080 Removal of Curb and Gutter 0.000

0.000

202-00203  
 

0.000.000

0.00

3,488.000

LF  

6.91000

0085 Removal of Concrete Pavement 735.000

0.000

202-00210  
 

7,056.00735.000

0.00

12,051.000

SY  

9.60000

0090 *Removal of Asphalt Mat 14,419.000

17,837.000

202-00220  
 

333,849.6032,256.000

184,612.95

163,412.000

SY  

10.35000

0095 *Removal of Detour Pavement 0.000

0.000

202-00222  
 

0.000.000

0.00

56,410.000

SY  

5.21000

0100 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

125,676.000

SY  

1.27000

0105 *Removal of Rumble Strips 5,047.000

0.000

202-00248  
 

35,379.475,047.000

0.00

7,047.000

LF  

7.01000

0110 *Removal of Pavement Marking 4,922.000

600.000

202-00250  
 

6,957.725,522.000

756.00

72,500.000

SF  

1.26000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Removal of Portions of Present Structure 0.000

0.000

202-00500  
 

0.000.000

0.00

2.000

EACH

9,178.44000

0120 *Removal of Closed Circuit Camera 0.000

0.000

202-00720  
 

0.000.000

0.00

1.000

EACH

80.07000

0125 *Removal of Ground Sign 15.000

18.000

202-00810  
 

5,415.9633.000

2,954.16

200.000

EACH

164.12000

0130 *Removal of Dynamic Message Sign 0.000

0.000

202-00823  
 

0.000.000

0.00

1.000

EACH

2,629.99000

0135 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

189.05000

0140 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

16,235.87000

0145 *Removal of Fence 3,954.000

3,433.000

202-01000  
 

5,614.127,387.000

2,609.08

16,095.000

LF  

0.76000

0150 *Removal of Guardrail Type 3 1,538.000

1,051.000

202-01130  
 

7,741.112,589.000

3,142.49

13,351.000

LF  

2.99000

0155 Removal of Guardrail Type 7 0.000

0.000

202-01170  
 

0.000.000

0.00

413.000

LF  

14.98000

0160 *Removal of Tensioned Cable Barrier 6,827.000

0.000

202-01200  
 

29,424.376,827.000

0.00

22,797.000

LF  

4.31000

0165 *Removal of End Anchorage 6.000

2.000

202-01300  
 

1,955.368.000

488.84

39.000

EACH

244.42000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Clean Culvert 0.000

0.000

202-04006  
 

0.000.000

0.00

66.000

HOUR

420.42000

0175 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

260,513.000

SF  

1.10000

0180 Unclassified Excavation (River Bottom Material Salvage
and R 

40.000

0.000

203-00014  
 

2,152.8040.000

0.00

630.000

CY  

53.82000

0185 Embankment Material (Complete In Place) 104,660.000

26,772.000

203-00060  
 

1,816,390.24131,432.000

369,989.04

647,333.000

CY  

13.82000

0190 Embankment Material (Complete In Place) (R40) 189.000

0.000

203-00066  
 

5,671.89189.000

0.00

178,012.000

CY  

30.01000

0195 Proof Rolling 2.000

0.500

203-01100  
 

319.982.500

64.00

200.000

HOUR

127.99000

0200 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

200.000

HOUR

213.81000

0205 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

200.000

HOUR

223.47000

0210 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

200.000

HOUR

260.56000

0215 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

200.000

HOUR

164.49000

0220 *Potholing 92.500

20.000

203-01597  
 

34,078.50112.500

6,058.40

200.000

HOUR

302.92000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Laborer 21.000

0.000

203-02330  
 

1,098.0921.000

0.00

200.000

HOUR

52.29000

0230 *Structure Backfill (Flowable Fly Ash) 0.000

0.000

206-00066  
 

0.000.000

0.00

353.000

CY  

169.97000

0235 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

138,488.000

CY  

6.79000

0240 Stockpile Topsoil 25,113.000

0.000

207-00210  
 

137,619.2425,113.000

0.00

138,488.000

CY  

5.48000

0245 Wetland Topsoil 26.000

0.000

207-00305  
 

425.1026.000

0.00

1,130.000

CY  

16.35000

0250 Stockpile Wetland Topsoil 200.000

0.000

207-00310  
 

2,692.00200.000

0.00

1,130.000

CY  

13.46000

0255 *Erosion Log Type 1 (12 Inch) 3,128.000

290.000

208-00002  
 

17,158.363,418.000

1,455.80

118,905.000

LF  

5.02000

0260 *Erosion Log Type 1 (20 Inch) 0.000

80.000

208-00013  
 

569.6080.000

569.60

1,000.000

LF  

7.12000

0265 *Silt Fence 9,367.000

819.000

208-00020  
 

11,204.6010,186.000

900.90

29,555.000

LF  

1.10000

0270 *Silt Fence (Reinforced) 16.000

0.000

208-00021  
 

52.8016.000

0.00

500.000

LF  

3.30000

0275 *Aggregate Bag 413.000

348.000

208-00035  
 

3,310.35761.000

1,513.80

2,450.000

LF  

4.35000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Rock Check Dam 6.000

0.000

208-00041  
 

3,507.006.000

0.00

101.000

EACH

584.50000

0285 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,297.761.000

0.00

15.000

EACH

1,297.76000

0290 Pre-fabricated Concrete Washout Structure (Type 1) 2.000

0.000

208-00046  
 

9,717.002.000

0.00

8.000

EACH

4,858.50000

0295 *Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

430.000

LF  

4.69000

0300 Storm Drain Inlet Protection (Type I) (204 Inch) 0.000

0.000

208-00058  
 

0.000.000

0.00

19.000

EACH

523.97000

0305 Vehicle Tracking Pad 1.000

1.000

208-00070  
 

6,379.762.000

3,189.88

30.000

EACH

3,189.88000

0310 Maintenance Aggregate (Vehicle Tracking Pad) 27.000

13.000

208-00071  
 

4,186.4040.000

1,360.58

2,250.000

CY  

104.66000

0315 Pre-fabricated Vehicle Tracking Pad 5.000

0.000

208-00075  
 

100,212.955.000

0.00

5.000

EACH

20,042.59000

0320 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

200.000

HOUR

52.29000

0325 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

200.000

HOUR

167.63000

0330 *Sweeping (Sediment Removal) 27.500

0.000

208-00106  
 

5,735.4027.500

0.00

200.000

HOUR

208.56000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Erosion Control Management 0.120

0.000

208-00200  
 

143,573.860.120

0.00

1.000

L S 

1,196,448.86000

0340 Temporary Berms 1,367.000

0.000

208-00300  
 

5,085.241,367.000

0.00

2,000.000

LF  

3.72000

0345 Water Control 0.225

0.000

208-00400  
 

89,587.290.225

0.00

1.000

L S 

398,165.73000

0350 *Reset Closed Circuit Television Pole 0.000

0.000

210-00475  
 

0.000.000

0.00

1.000

EACH

2,585.51000

0355 Reset Overhead Sign Structure 0.000

0.000

210-00805  
 

0.000.000

0.00

7.000

EACH

26,750.00000

0360 *Reset Ground Sign 1.000

1.500

210-00810  
 

2,353.782.500

1,412.27

22.000

EACH

941.51000

0365 Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

3.000

EACH

267.50000

0370 *Reset Traffic Signal Controller Cabinet 0.000

0.000

210-00855  
 

0.000.000

0.00

1.000

EACH

2,635.55000

0375 *Seeding (Native) 0.140

0.000

212-00006  
 

94.200.140

0.00

151.000

ACRE

672.89000

0380 *Seeding (Temporary) 0.000

0.000

212-00009  
 

0.000.000

0.00

25.000

ACRE

441.24000

0385 *Seeding (Riparian) 0.050

0.000

212-00022  
 

124.370.050

0.00

0.400

ACRE

2,487.48000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Seeding (Wetlands) 0.030

0.000

212-00028  
 

125.750.030

0.00

0.700

ACRE

4,191.76000

0395 *Soil Conditioning 0.190

0.000

212-00032  
 

450.610.190

0.00

151.900

ACRE

2,371.64000

0400 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

0.000.000

0.00

116.800

ACRE

584.64000

0405 *Spray-on Mulch Blanket 0.300

0.000

213-00012  
 

1,042.420.300

0.00

10.000

ACRE

3,474.74000

0410 *Mulch Tackifier 800.000

900.000

213-00061  
 

3,842.001,700.000

2,034.00

23,370.000

LB  

2.26000

0415 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

50.000

ACRE

2,151.03000

0420 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

84,662.37000

0425 Deciduous Tree (Tubeling) 0.000

0.000

214-00201  
 

0.000.000

0.00

5.000

EACH

107.00000

0430 *Live Brush Mattress 176.000

0.000

214-01011  
 

12,619.20176.000

0.00

225.000

LF  

71.70000

0435 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

914.000

0.000

216-00201  
 

1,965.10914.000

0.00

121,240.000

SY  

2.15000

0440 *Herbicide Treatment 191.500

0.000

217-00020  
 

41,825.52191.500

0.00

200.000

HOUR

218.41000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Noxious Weed Management 0.500

0.000

218-00000  
 

2,945.260.500

0.00

1.000

L S 

5,890.51000

0450 *Wildlife Biologist 93.000

8.000

240-00000  
 

7,799.22101.000

617.76

150.000

HOUR

77.22000

0455 Removal of Nests 5.500

0.000

240-00010  
 

1,313.075.500

0.00

80.000

HOUR

238.74000

0460 *Bat House 0.000

0.000

240-00200  
 

0.000.000

0.00

2.000

EACH

1,158.25000

0465 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0470 * Materials Management Plan 1.000

0.000

250-00204  
 

2,868.041.000

0.00

1.000

L S 

2,868.04000

0475 Aggregate Base Course (Class 6) 0.000

17.710

304-06007  
 

664.8317.710

664.83

73,816.000

CY  

37.54000

0480 Aggregate Base Course (Shoulder Material) 0.000

0.000

304-08002  
 

0.000.000

0.00

982.000

CY  

199.31000

0485 Aggregate Base Course (Recycled Asphalt Pavement) 0.000

0.000

304-09102  
 

0.000.000

0.00

936.570

CY  

29.25000

0490 *Hot Mix Asphalt (Patching) (Asphalt) 106.020

69.830

403-00720  
 

39,036.94175.850

15,501.56

2,134.300

TON 

221.99000

0495 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 0.000

0.000

403-34741  
 

0.000.000

0.00

72,823.000

TON 

82.10000
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PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

8,969.000

TON 

91.66000

0505 *Surfacing (macro style) 0.000

0.000

409-06000  
 

0.000.000

0.00

249,989.000

SY  

0.61000

0510 Furnish Concrete Pavement 0.000

0.000

412-00000  
 

0.000.000

0.00

1,833.000

CY  

130.36000

0515 *Concrete Pavement (6 Inch) 0.000

0.000

412-00600  
 

0.000.000

0.00

88.000

SY  

52.14000

0520 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

371,037.000

SY  

47.01000

0525 *Concrete Pavement (8 Inch) (Special) 0.000

0.000

412-00801  
 

0.000.000

0.00

1,131.000

SY  

89.08000

0530 *Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

61,731.000

LF  

4.01000

0535 Geotextile (Erosion Control) (Class 1) 694.500

983.500

420-00102  
 

3,825.841,678.000

2,242.38

23,841.000

SY  

2.28000

0540 Steel Sheet Piling (Type I) 0.000

0.000

501-00000  
 

0.000.000

0.00

825.000

SF  

81.62000

0545 *Drilled Shaft (18 Inch) 0.000

0.000

503-00018  
 

0.000.000

0.00

35.000

LF  

145.26000

0550 *Drilled Shaft (24 Inch) 0.000

0.000

503-00024  
 

0.000.000

0.00

37.000

LF  

318.05000
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0555 *Drilled Shaft (36 Inch) 0.000

0.000

503-00036  
 

0.000.000

0.00

186.000

LF  

386.38000

0560 *Drilled Shaft (42 Inch) 0.000

0.000

503-00042  
 

0.000.000

0.00

52.000

LF  

364.25000

0565 *Drilled Shaft (48 Inch) 0.000

0.000

503-00048  
 

0.000.000

0.00

108.000

LF  

728.22000

0570 *Drilled Shaft (54 Inch) 0.000

0.000

503-00054  
 

0.000.000

0.00

348.000

LF  

761.87000

0575 *Drilled Shaft (66 Inch) 0.000

0.000

503-00066  
 

0.000.000

0.00

50.000

LF  

890.76000

0580 Riprap (Special) (36 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

120.000

EACH

565.30000

0585 Riprap (Special) (42 INCH) 0.000

0.000

506-00012  
 

0.000.000

0.00

49.000

EACH

688.71000

0590 Riprap (9 Inch) 33.000

5.500

506-00209  
 

3,156.6238.500

450.95

8,541.000

CY  

81.99000

0595 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

643.000

CY  

98.00000

0600 Riprap (24 Inch) 0.000

654.810

506-00224  
 

79,480.84654.810

79,480.84

3,458.000

CY  

121.38000

0605 Soil Riprap (24 Inch) 0.000

0.000

506-00424  
 

0.000.000

0.00

914.000

CY  

147.92000
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0610 Void-Filled Riprap 0.000

0.000

506-00700  
 

0.000.000

0.00

2,123.000

CY  

185.30000

0615 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

39.000

CY  

1,402.60000

0620 *Slope and Ditch Paving (Special) (MOW STRIP) 0.000

0.000

507-00725  
 

0.000.000

0.00

20,500.000

LF  

32.51000

0625 Concrete Sealer (DTR COMFORT WALL) 0.000

0.000

515-00400  
 

0.000.000

0.00

1,540.000

SY  

9.43000

0630 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

145.000

CY  

880.90000

0635 Concrete Class G (COMFORT WALL) 0.000

0.000

601-04550  
 

0.000.000

0.00

773.000

CY  

506.89000

0640 Structural Concrete Stain (COMFORT WALL) 0.000

0.000

601-40400  
 

0.000.000

0.00

1,184.000

SY  

9.43000

0645 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

16,974.000

LB  

1.06000

0650 *Reinforcing Steel (Epoxy Coated) (COMFORT WALL) 0.000

0.000

602-00020  
 

0.000.000

0.00

139,520.000

LB  

2.86000

0655 36 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

6.000

603-01365  
 

3,138.246.000

3,138.24

6.000

LF  

523.04000

0660 24 Inch Reinforced Concrete End Section 0.000

0.000

603-05024  
 

0.000.000

0.00

1.000

EACH

1,491.62000
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0665 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

1.000

EACH

1,698.69000

0670 36 Inch Reinforced Concrete End Section 0.000

1.000

603-05036  
 

3,566.451.000

3,566.45

1.000

EACH

3,566.45000

0675 15 Inch Steel End Section 0.000

0.000

603-30015  
 

0.000.000

0.00

1.000

EACH

404.44000

0680 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

1,459.000

LF  

72.03000

0685 18 Inch Plastic Pipe 0.000

0.000

603-50018  
 

0.000.000

0.00

73.000

LF  

136.29000

0690 12x6 Foot Concrete Box Culvert (Precast) 0.000

0.000

603-71206  
 

0.000.000

0.00

223.000

LF  

1,450.61000

0695 Inlet Type C (5 Foot) 0.000

3.000

604-00305  
 

13,872.993.000

13,872.99

19.000

EACH

4,624.33000

0700 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

8.000

EACH

5,839.87000

0705 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

1.000

EACH

5,571.28000

0710 Inlet Type D (10 Foot) 0.000

0.000

604-00510  
 

0.000.000

0.00

1.000

EACH

5,865.79000

0715 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

6.000

EACH

7,720.86000
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0720 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

4.000

EACH

8,556.37000

0725 Inlet Type R  L 10 (5 Foot) 0.000

0.000

604-19205  
 

0.000.000

0.00

6.000

EACH

10,318.53000

0730 Inlet Type R  L 10 (10 Foot) 0.000

0.000

604-19210  
 

0.000.000

0.00

2.000

EACH

13,098.13000

0735 *Vane Grate Inlet (5 Foot) 0.000

0.000

604-25005  
 

0.000.000

0.00

2.000

EACH

10,395.44000

0740 Vane Grate Inlet (10 Foot) 0.000

0.000

604-25010  
 

0.000.000

0.00

1.000

EACH

11,852.48000

0745 Manhole Slab Base (10 Foot) 1.000

2.000

604-30010  
 

17,621.733.000

11,747.82

11.000

EACH

5,873.91000

0750 Manhole Slab Base (15 Foot) 0.000

0.000

604-30015  
 

0.000.000

0.00

4.000

EACH

6,569.59000

0755 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

33,674.000

LF  

21.19000

0760 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

2,348.030

LF  

157.51000

0765 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

32.000

EACH

945.08000

0770 *Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

31.000

EACH

2,340.97000
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0775 *Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

13.000

EACH

1,070.00000

0780 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

27.000

EACH

2,840.66000

0785 *End Anchorage (Flared) 0.000

0.000

606-02005  
 

0.000.000

0.00

25.000

EACH

3,036.19000

0790 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

0.000.000

0.00

18,664.000

LF  

15.20000

0795 *End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

0.000.000

0.00

50.000

EACH

2,924.85000

0800 *End Post 0.000

0.000

607-00005  
 

0.000.000

0.00

24.000

EACH

158.43000

0805 *Corner and Line Brace Post 0.000

2.000

607-00010  
 

489.162.000

489.16

56.000

EACH

244.58000

0810 *Fence Combination Wire With Metal Posts 0.000

715.000

607-11200  
 

1,901.90715.000

1,901.90

25,475.470

LF  

2.66000

0815 *Fence (Plastic) 1,349.000

450.000

607-11525  
 

6,440.421,799.000

1,611.00

13,500.000

LF  

3.58000

0820 *Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

195.000

LF  

38.72000

0825 *16 Foot Gate (Special) 0.000

0.000

607-60117  
 

0.000.000

0.00

2.000

EACH

635.48000
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0830 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

2.000

EACH

668.08000

0835 *Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

4,662.000

SY  

53.10000

0840 *Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

805.000

SY  

146.66000

0845 *Curb Type 2 (Section B) 0.000

0.000

609-20010  
 

0.000.000

0.00

584.000

LF  

27.68000

0850 *Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

3,689.000

LF  

25.02000

0855 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

12,586.440

LF  

28.34000

0860 *Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

427.000

LF  

55.21000

0865 *Curb and Gutter Type 2 (Special) 0.000

0.000

609-21900  
 

0.000.000

0.00

792.000

LF  

44.83000

0870 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

10,582.000

LF  

12.84000

0875 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

2,131.500

SF  

9.83000

0880 Median Cover Material (Stone) 0.000

0.000

610-00055  
 

0.000.000

0.00

15,625.160

SF  

2.80000
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0885 *Delineator (Drivable)(Type I) 0.000

0.000

612-00111  
 

0.000.000

0.00

496.000

EACH

39.95000

0890 *Delineator (Drivable)(Type II) 0.000

0.000

612-00112  
 

0.000.000

0.00

221.000

EACH

44.27000

0895 *Delineator (Drivable)(Type III) 0.000

0.000

612-00113  
 

0.000.000

0.00

101.000

EACH

47.51000

0900 *Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

20.000

EACH

72.28000

0905 *Location Marker (Utility)(Flat Slat) 0.000

0.000

612-00270  
 

0.000.000

0.00

2.000

EACH

94.52000

0910 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

5,630.000

LF  

18.91000

0915 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

7,420.000

LF  

26.13000

0920 *1 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01100  
 

0.000.000

0.00

2,495.000

LF  

13.34000

0925 *2 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01200  
 

0.000.000

0.00

37,090.000

LF  

15.01000

0930 *3 Inch Electrical Conduit (Plastic) 0.000

0.000

613-01300  
 

0.000.000

0.00

335.000

LF  

25.57000

0935 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

12.000

EACH

1,406.74000
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0940 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

2,124.01000

0945 *Pull Box (11"x18"x12") 0.000

0.000

613-07011  
 

0.000.000

0.00

3.000

EACH

822.92000

0950 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

15.000

EACH

2,224.09000

0955 *Pull Box (30"x48"x24") 0.000

0.000

613-07040  
 

0.000.000

0.00

4.000

EACH

2,796.80000

0960 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

270,227.22000

0965 *Luminaire (LED) (Special) 0.000

0.000

613-13000  
 

0.000.000

0.00

79.000

EACH

700.59000

0970 *Luminaire (LED) (14,000 Lumens) 0.000

0.000

613-13014  
 

0.000.000

0.00

65.000

EACH

3,547.42000

0975 *Light Standard Metal (12 Foot) 0.000

0.000

613-34120  
 

0.000.000

0.00

5.000

EACH

1,506.83000

0980 *Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

34.000

EACH

1,873.79000

0985 *Light Standard Metal (30 Foot) (2 Arm) 0.000

0.000

613-34302  
 

0.000.000

0.00

15.000

EACH

1,896.04000

0990 *Light Standard Metal (40 Foot) 0.000

0.000

613-34400  
 

0.000.000

0.00

71.000

EACH

2,835.71000
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0995 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

0.000.000

0.00

21.000

EACH

705.98000

1000 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

126.000

EACH

1,384.49000

1005 *Lighting Control Center 0.000

0.000

613-50100  
 

0.000.000

0.00

20.000

EACH

5,665.87000

1010 *Lighting Control Center (Pedestal Only) 0.000

0.000

613-50105  
 

0.000.000

0.00

2.000

EACH

14,840.26000

1015 *Lighting Control Center (Special) 0.000

0.000

613-50106  
 

0.000.000

0.00

1.000

EACH

25,577.06000

1020 *Local Control Station 0.000

0.000

613-50127  
 

0.000.000

0.00

4.000

EACH

1,873.79000

1025 *Temporary Lighting 0.000

0.000

613-50210  
 

0.000.000

0.00

1.000

L S 

114,279.42000

1030 *Troubleshooting 0.000

0.000

613-60700  
 

0.000.000

0.00

60.000

HOUR

205.73000

1035 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

965.580

SF  

27.00000

1040 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

3,145.000

SF  

28.08000

1045 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

7,051.250

SF  

30.23000
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1050 *Steel Sign Post (W 6x12) 0.000

0.000

614-00612  
 

0.000.000

0.00

29.000

LF  

46.43000

1055 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

0.000.000

0.00

189.600

LF  

51.83000

1060 *Steel Sign Post (W 8x18) 0.000

0.000

614-00818  
 

0.000.000

0.00

408.700

LF  

56.14000

1065 *Steel Sign Post (W 8x21) 0.000

0.000

614-00821  
 

0.000.000

0.00

113.900

LF  

59.39000

1070 *Steel Sign Post (W 10x22) 0.000

0.000

614-01022  
 

0.000.000

0.00

250.900

LF  

68.02000

1075 *Steel Sign Post (W 10x26) 0.000

0.000

614-01026  
 

0.000.000

0.00

140.000

LF  

72.34000

1080 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

805.000

LF  

8.63000

1085 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

78.000

EACH

129.57000

1090 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

2,227.000

LF  

20.51000

1095 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

198.500

EACH

358.47000

1100 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

0.000

0.000

614-01582  
 

0.000.000

0.00

80.000

LF  

132.81000
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CAT NO0200 ROADWAY 

1105 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 0.000

0.000

614-01585  
 

0.000.000

0.00

461.000

LF  

27.00000

1110 *Steel Sign Support (2-1/2 Inch Round Sch 
80)(Slipbase) 

0.000

0.000

614-01588  
 

0.000.000

0.00

34.000

EACH

390.86000

1115 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

0.000.000

0.00

2.000

EACH

1,826.89000

1120 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

0.000.000

0.00

12.000

EACH

1,838.76000

1125 *Concrete Footing (Type 3) 0.000

0.000

614-03003  
 

0.000.000

0.00

22.000

EACH

1,962.93000

1130 *Concrete Footing (Type 4) 0.000

0.000

614-03004  
 

0.000.000

0.00

6.000

EACH

2,064.43000

1135 *Concrete Footing (Type 5) 0.000

0.000

614-03005  
 

0.000.000

0.00

12.000

EACH

2,714.41000

1140 *Concrete Footing (Type 6) 0.000

0.000

614-03006  
 

0.000.000

0.00

6.000

EACH

2,911.99000

1145 *Dynamic Message Sign (Color LED)(Overhead) 0.000

0.000

614-10115  
 

0.000.000

0.00

2.000

EACH

144,649.45000

1150 *Variable Message Sign LED (Overhead) 0.000

0.000

614-10147  
 

0.000.000

0.00

7.000

EACH

22,179.76000

1155 *Monotube Overhead Sign Cantilever (18 Inch Diameter) 0.000

0.000

614-31800  
 

0.000.000

0.00

3.000

EACH

30,957.66000
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1160 *Monotube Overhead Sign Cantilever (20 Inch Diameter) 0.000

0.000

614-32000  
 

0.000.000

0.00

4.000

EACH

30,336.82000

1165 *Monotube Overhead Sign Cantilever (24 Inch Diameter) 0.000

0.000

614-32400  
 

0.000.000

0.00

1.000

EACH

38,441.18000

1170 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

6.000

EACH

71,243.00000

1175 *Monotube Overhead Sign Cantilever (36 Inch Diameter) 0.000

0.000

614-33600  
 

0.000.000

0.00

2.000

EACH

71,243.00000

1180 *Monotube Overhead Sign Bridge (20 Inch Diameter) 0.000

0.000

614-42000  
 

0.000.000

0.00

1.000

EACH

74,694.85000

1185 *Monotube Overhead Sign Bridge (24 Inch Diameter) 0.000

0.000

614-42400  
 

0.000.000

0.00

2.000

EACH

93,915.99000

1190 *Monotube Overhead Sign Bridge (30 Inch Diameter) 0.000

0.000

614-43000  
 

0.000.000

0.00

1.000

EACH

173,088.44000

1195 *1310nm SFP Optic Module 0.000

0.000

614-70024  
 

0.000.000

0.00

11.000

EACH

505.98000

1200 *CWDM SFP Optic Module 0.000

0.000

614-70028  
 

0.000.000

0.00

23.000

EACH

1,306.65000

1205 *Optical Attenuator 0.000

0.000

614-70030  
 

0.000.000

0.00

34.000

EACH

103.42000

1210 *Optical Filter 0.000

0.000

614-70032  
 

0.000.000

0.00

28.000

EACH

806.23000
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1215 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

12.000

EACH

556.03000

1220 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

24.000

EACH

811.80000

1225 *Communications Cabinet 0.000

0.000

614-72830  
 

0.000.000

0.00

10.000

EACH

11,804.37000

1230 *Communications Cabinet (Type 2) 0.000

0.000

614-72832  
 

0.000.000

0.00

1.000

EACH

13,294.51000

1235 *Traffic Signal Controller Cabinet 0.000

0.000

614-72855  
 

0.000.000

0.00

2.000

EACH

34,757.00000

1240 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

12.000

EACH

189.05000

1245 *Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

3.000

EACH

1,056.44000

1250 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

8.000

EACH

2,424.26000

1255 *Microwave Vehicle Radar Detector 0.000

0.000

614-72887  
 

0.000.000

0.00

5.000

EACH

13,043.19000

1260 *Intersection Detection System (Camera)(Install Only) 0.000

0.000

614-72896  
 

0.000.000

0.00

2.000

EACH

10,700.00000

1265 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

1.000

EACH

5,350.00000
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1270 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

54,912.000

LF  

0.43000

1275 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arm) 0.000

0.000

614-81125  
 

0.000.000

0.00

4.000

EACH

13,116.58000

1280 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

0.000

614-81135  
 

0.000.000

0.00

2.000

EACH

13,806.05000

1285 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

0.000

614-81140  
 

0.000.000

0.00

1.000

EACH

15,396.27000

1290 *Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

0.000

614-81150  
 

0.000.000

0.00

1.000

EACH

16,235.87000

1295 *Traffic Signal Pedestal Pole Steel 0.000

0.000

614-84000  
 

0.000.000

0.00

7.000

EACH

839.60000

1300 *Surface Sensor 0.000

0.000

614-86737  
 

0.000.000

0.00

1.000

EACH

64,498.67000

1305 *Uninterrupted Power Supply 0.000

0.000

614-86800  
 

0.000.000

0.00

8.000

EACH

11,509.68000

1310 *Fiber Optic Cable (Single Mode) (12 Fiber) 0.000

0.000

614-87010  
 

0.000.000

0.00

10,675.000

LF  

8.45000

1315 *Fiber Optic Termination Panel (24 Fiber) 0.000

0.000

614-87024  
 

0.000.000

0.00

10.000

EACH

939.68000

1320 *Closed Circuit Television 0.000

0.000

614-87320  
 

0.000.000

0.00

4.000

EACH

4,781.80000



CONTID: C23018         COLORADO DEPARTMENT OF TRANSPORTATION Page 26

PCN: 23018-BID    ESTIMATE RUN 07/13/2021

PROJECT: NHPP0253-074                  ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:59:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1325 *Closed Circuit Television Camera (Traffic 
Surveillance) 

0.000

0.000

614-87333  
 

0.000.000

0.00

2.000

EACH

4,781.80000

1330 *Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

13,233.35000

1335 *Closed Circuit Television Pole with Lowering Device 
(50 Fee 

0.000

0.000

614-87364  
 

0.000.000

0.00

2.000

EACH

7,584.16000

1340 *Breakaway Tapered ITS Pole Steel (40 Feet) 0.000

0.000

614-87402  
 

0.000.000

0.00

3.000

EACH

3,842.12000

1345 *Ethernet Switch Type II 0.000

0.000

614-87692  
 

0.000.000

0.00

12.000

EACH

6,950.29000

1350 Embankment Protector Type 3 0.000

0.000

615-00030  
 

0.000.000

0.00

33.000

EACH

1,277.71000

1351 24 In Weld Steel Pipe (J) 0.000

0.000

619-10247  
 

0.000.000

0.00

100.000

LF  

583.41000

1355 *Detour Pavement (TYPE 1) 5,491.000

0.000

621-00450  
 

258,790.835,491.000

0.00

35,275.000

SY  

47.13000

1360 *Detour Pavement (TYPE 2) 689.000

0.000

621-00450  
 

21,131.63689.000

0.00

11,496.000

SY  

30.67000

1365 *Detour Pavement (TYPE 3) 0.000

0.000

621-00450  
 

0.000.000

0.00

2,789.000

SY  

42.45000

1366 Detour Pavement 51.410

0.000

621-00451  
 

4,185.2951.410

0.00

100.000

TON 

81.41000
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1370 2 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00602  
 

0.000.000

0.00

718.000

LF  

15.10000

1375 6 Inch Plastic Pipe (Irrigation/Sleeve) 0.000

0.000

623-00606  
 

0.000.000

0.00

718.000

LF  

19.08000

1380 Detour Drainage Pipe (Class 0) 1,726.000

105.000

624-20300  
 

118,282.601,831.000

6,783.00

4,802.000

LF  

64.60000

1385 12 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29013  
 

0.000.000

0.00

29.000

LF  

181.17000

1390 18 Inch Drainage Pipe (Class 9) (Complete In Place) 589.000

89.000

624-29019  
 

60,803.04678.000

7,981.52

4,043.000

LF  

89.68000

1395 24 Inch Drainage Pipe (Class 9) (Complete In Place) 352.500

201.000

624-29025  
 

70,200.41553.500

25,492.83

1,893.000

LF  

126.83000

1400 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

489.000

624-29031  
 

62,968.53489.000

62,968.53

983.000

LF  

128.77000

1405 36 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29037  
 

0.000.000

0.00

652.000

LF  

213.27000

1410 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

396.000

LF  

238.42000

1415 60 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29061  
 

0.000.000

0.00

439.000

LF  

343.90000

1420 18 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Comp 

0.000

0.000

624-49019  
 

0.000.000

0.00

31.000

LF  

142.29000
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1425 24 Inch Equivalent Drainage Pipe Elliptical (Class 9) 
(Compl 

0.000

0.000

624-49025  
 

0.000.000

0.00

141.000

LF  

134.07000

1430 Construction Surveying 0.120

0.000

625-00000  
 

125,772.140.120

0.00

1.000

L S 

1,048,101.17000

1435 *Mobilization (without Autopay) 0.250

0.000

626-00100  
 

1,760,543.650.250

0.00

1.000

L S 

7,042,174.59000

1440 Mobilization (without Autopay) (OVERHEAD) 0.150

0.000

626-00100  
 

1,587,568.480.150

0.00

1.000

L S 

10,583,789.89000

1445 *Public Information Management (Tier I) 80.000

10.000

626-01111  
 

8,185.5090.000

909.50

726.000

DAY 

90.95000

1450 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

1,743.000

GAL 

101.99000

1455 *Pavement Marking Paint (High Build) 222.070

35.000

627-00013  
 

13,989.75257.070

1,904.70

5,180.000

GAL 

54.42000

1460 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,183.000

SF  

17.42000

1465 *Preformed Plastic Pavement Marking (Contrast)(Inlaid) 0.000

0.000

627-01011  
 

0.000.000

0.00

16,203.000

SF  

21.22000

1470 *Preformed Plastic Pavement Marking (Word-Symbol)(Type
I)(In 

0.000

0.000

627-30323  
 

0.000.000

0.00

1,648.000

SF  

45.07000

1475 *Preformed Plastic Pavement Marking (XWalk-Stop 
Line)(Type I 

0.000

0.000

627-30328  
 

0.000.000

0.00

2,022.000

SF  

17.49000
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1480 *Flagging 3,064.250

708.000

630-00000  
 

114,751.853,772.250

21,537.36

10,000.000

HOUR

30.42000

1485 *Traffic Control Inspection 22.000

0.000

630-00007  
 

3,584.6822.000

0.00

240.000

DAY 

162.94000

1490 *Uniformed Traffic Control Coordination 7.750

1.000

630-00015  
 

475.218.750

54.31

150.000

HOUR

54.31000

1495 *Traffic Control Management (Special) 127.000

22.000

630-00017  
 

113,301.09149.000

16,729.02

900.000

DAY 

760.41000

1500 *Courtesy Patrol 0.000

0.000

630-00030  
 

0.000.000

0.00

0.000

DAY 

535.00000

1501 Added Item (Day)/ Courtesy Patrol 63.750

10.000

900-00005  
 

39,456.2573.750

5,350.00

786.000

DAY 

535.00000

1505 *Traffic Incident Management Plan Development 0.000

0.000

630-00040  
 

0.000.000

0.00

1.000

L S 

2,715.73000

1510 *Traffic Incident Management Plan Implementation 0.000

0.000

630-00041  
 

0.000.000

0.00

36.000

MON 

651.78000

1515 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

25.000

EACH

651.78000

1520 *Barricade (Type 3 M-B) (Temporary) 0.000

0.000

630-80336  
 

0.000.000

0.00

20.000

EACH

217.26000

1525 *Barricade (Type 3 M-C) (Temporary) 0.000

0.000

630-80337  
 

0.000.000

0.00

6.000

EACH

325.89000
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1530 *Construction Traffic Sign (Panel Size A) 73.500

0.000

630-80341  
 

6,387.8973.500

0.00

257.000

EACH

86.91000

1535 *Construction Traffic Sign (Panel Size B) 47.500

0.000

630-80342  
 

5,159.9347.500

0.00

187.000

EACH

108.63000

1540 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

15.000

EACH

119.50000

1545 *Construction Traffic Sign (Special) 24.000

0.000

630-80344  
 

391.2024.000

0.00

1,000.000

SF  

16.30000

1550 *Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

500.000

EACH

32.59000

1555 *Portable Message Sign Panel 0.000

0.000

630-80355  
 

0.000.000

0.00

2.000

EACH

8,690.36000

1560 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

1.000

0.000

630-80358  
 

48.891.000

0.00

4.000

EACH

48.89000

1565 *Drum Channelizing Device 70.000

0.000

630-80360  
 

3,422.3070.000

0.00

300.000

EACH

48.89000

1570 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

200.000

EACH

59.75000

1575 *Portable Traffic Speed Monitor 0.000

0.000

630-80367  
 

0.000.000

0.00

2.000

EACH

5,431.47000

1580 Barrier (Temporary) 28,854.000

2,484.000

630-80370  
 

1,552,797.9031,338.000

123,082.20

70,575.000

LF  

49.55000
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1585 Glare Screen (Temporary) 806.000

0.000

630-80378  
 

16,345.68806.000

0.00

29,500.000

LF  

20.28000

1590 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

500.000

EACH

13.03000

1595 *Impact Attenuator (Sand Filled Plastic Barrel) 
(Temporary) 

0.500

0.000

630-85006  
 

2,564.890.500

0.00

6.000

EACH

5,129.78000

1600 *Impact Attenuator (Temporary) 4.000

0.500

630-85010  
 

31,774.104.500

3,530.46

38.000

EACH

7,060.91000

1605 *Mobile Attenuator 92.000

12.000

630-85041  
 

73,433.36104.000

8,473.08

200.000

DAY 

706.09000

1610 *Traffic Signal (Temporary) 0.000

0.000

630-86810  
 

0.000.000

0.00

3.000

EACH

131,221.48000

1615 Night Work Lighting 0.297

0.000

632-00000  
 

50,577.070.297

0.00

1.000

L S 

170,293.18000

1620 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,290,000.000

F A 

1.00000

1625 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

270,635.000

F A 

1.00000

1630 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

838,382.000

F A 

1.00000

1635 F/A Fuel Cost Adjustment 31,239.980

9,245.260

700-70016  
 

40,485.2440,485.240

9,245.26

442,767.000

F A 

1.00000
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CAT NO0200 ROADWAY 

1640 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

400,000.000

F A 

1.00000

1645 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

707,146.000

F A 

1.00000

1650 *F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1655 F/A (42-INCH WATERLINE WARRANTY) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1660 F/A (ELECTRIC SERVICE) 0.000

0.000

700-70035  
 

0.000.000

0.00

150,000.000

F A 

1.00000

1665 F/A (FIELD LABORATORY EQUIPMENT) 0.000

0.000

700-70035  
 

0.000.000

0.00

5,000.000

F A 

1.00000

1670 F/A Pavement Surface Course Maintenance 0.000

0.000

700-70155  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1675 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

1680 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

50,000.000

F A 

1.00000

1685 CMGC Overrun Pool 52,956.740

7,955.850

700-71000  
 

60,912.5960,912.590

7,955.85

2,611,140.000

F A 

1.00000

CAT 9,459,140.241,025,962.17103,986,777.03CURRENT AMT0200 $ $ $
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CAT NO0300 STRUCTURES 

1690 Removal of Bridge 1.000

0.000

202-00400  
 

116,586.021.000

0.00

1.000

EACH

116,586.02000

1691 F/A NB LTR Pier Cap Footing Removal 0.000

0.000

700-70034  
 

0.000.000

0.00

54,000.000

F A 

1.00000

1695 Removal of Piling 14.000

0.000

202-00405  
 

31,398.2214.000

0.00

14.000

EACH

2,242.73000

1700 Sandblasting 0.000

0.000

202-05150  
 

0.000.000

0.00

415.000

SF  

1.10000

1705 Structure Excavation 605.000

0.000

206-00000  
 

8,996.35605.000

0.00

605.000

CY  

14.87000

1710 Structure Backfill (Flow-Fill) 20.000

0.000

206-00065  
 

4,828.6020.000

0.00

20.000

CY  

241.43000

1715 Structure Backfill (Class 1) 500.000

0.000

206-00100  
 

21,720.00500.000

0.00

795.000

CY  

43.44000

1720 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

50.000

CY  

32.46000

1725 Mechanical Reinforcement of Soil 428.000

0.000

206-00360  
 

8,572.84428.000

0.00

770.000

CY  

20.03000

1730 *Hot Mix Asphalt (Grading SX) (100) (PG 76-28) 0.000

0.000

403-34871  
 

0.000.000

0.00

263.000

TON 

127.75000

1735 Joint Sealant 0.000

0.000

408-01100  
 

0.000.000

0.00

124.000

LF  

17.92000
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1740 *Drilling Hole to Facilitate Pile Driving 737.000

0.000

502-00100  
 

25,205.40737.000

0.00

737.000

LF  

34.20000

1745 Pile Tip 14.000

0.000

502-00460  
 

3,191.3014.000

0.00

14.000

EACH

227.95000

1750 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1,297.79000

1755 Dynamic Pile Test 2.000

0.000

502-02010  
 

5,136.002.000

0.00

2.000

EACH

2,568.00000

1760 Steel Piling (HP 12x74) 807.000

0.000

502-11274  
 

84,266.94807.000

0.00

807.000

LF  

104.42000

1765 *Drilled Shaft (42 Inch) 413.610

0.000

503-00042  
 

150,657.44413.610

0.00

413.610

LF  

364.25000

1770 Crosshole Sonic Logging Testing 5.000

0.000

503-00310  
 

15,782.505.000

0.00

5.000

EACH

3,156.50000

1775 *Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

1,594.000

SY  

16.54000

1780 Bridge Compression Joint Sealer 0.000

0.000

518-00000  
 

0.000.000

0.00

130.000

LF  

125.87000

1785 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

127.000

CY  

501.88000

1790 Concrete Class G 171.300

0.000

601-04550  
 

171,608.34171.300

0.00

453.100

CY  

1,001.80000
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1795 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

755.000

SY  

9.43000

1800 *Reinforcing Steel (Epoxy Coated) 51,320.000

0.000

602-00020  
 

62,097.2051,320.000

0.00

179,105.000

LB  

1.21000

1805 15 Inch Plastic Pipe 0.000

0.000

603-50015  
 

0.000.000

0.00

16.000

LF  

72.03000

1810 Vane Grate Inlet Special 0.000

1.000

604-25000  
 

9,459.071.000

9,459.07

1.000

EACH

9,459.07000

1815 Transition Type BR10B-GR3 0.000

0.000

606-01402  
 

0.000.000

0.00

4.000

EACH

3,867.20000

1820 Transition Type BR9-GR3 0.000

0.000

606-01407  
 

0.000.000

0.00

9.000

EACH

3,745.00000

1825 *Bridge Rail Type 10 MASH 0.000

0.000

606-11035  
 

0.000.000

0.00

460.000

LF  

291.50000

1830 *2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000.000

0.00

480.000

LF  

22.25000

1835 Prestressed Concrete Box (Depth Less Than 32 Inches) 0.000

0.000

618-01992  
 

0.000.000

0.00

11,686.000

SF  

58.81000

CAT 719,506.229,459.072,263,934.41CURRENT AMT0300 $ $ $

CAT NO0301 Walls 

1840 Structure Excavation 0.000

0.000

206-00000  
 

0.000.000

0.00

4,200.000

CY  

14.87000
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CAT NO0301 Walls 

1845 Structure Backfill (Special) 0.000

0.000

206-00050  
 

0.000.000

0.00

1,235.000

CY  

67.16000

1850 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

9,815.000

CY  

43.44000

1855 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

1,020.000

CY  

32.46000

1860 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

3,441.000

CY  

20.03000

1865 Geomembrane 0.000

0.000

420-00000  
 

0.000.000

0.00

2,090.000

SY  

14.52000

1870 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

6,625.000

SF  

45.48000

1875 Concrete Class D (Wall) 0.000

0.000

601-03050  
 

0.000.000

0.00

182.000

CY  

983.61000

1880 Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

1,107.000

SY  

9.43000

1885 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

11,365.000

LB  

1.06000

1890 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

10,270.000

LB  

1.21000
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CAT NO0301 Walls 

1895 Safety Rail (Cable) 0.000

0.000

607-55110  
 

0.000.000

0.00

614.000

LF  

38.72000

CAT 0.000.001,243,148.14CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1900 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

9,722.56000

1905 Sanitary Facility 7.000

0.000

620-00020  
 

26,215.007.000

0.00

12.000

EACH

3,745.00000

CAT 26,215.000.0054,662.56CURRENT AMT0400 $ $ $

CAT NO1300 Water Quality 

1910 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

80.000

CY  

37.54000

1915 Concrete Slope and Ditch Paving (Reinforced) 0.000

0.000

507-00100  
 

0.000.000

0.00

7.000

CY  

1,402.60000

1920 Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

41.000

CY  

880.90000

1925 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

10,250.000

LB  

1.06000

1930 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

1.000

EACH

5,839.87000

1935 Inlet Type D (5 Foot) 0.000

0.000

604-00505  
 

0.000.000

0.00

3.000

EACH

5,571.28000

1940 Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

4.000

EACH

7,720.86000
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CAT NO1300 Water Quality 

1945 Inlet Type R  L 5 (10 Foot) 0.000

0.000

604-19110  
 

0.000.000

0.00

3.000

EACH

8,556.37000

1950 Outlet Structure 0.000

0.000

604-20000  
 

0.000.000

0.00

1.000

EACH

34,294.73000

1955 Manhole Slab Base (10 Foot) 0.000

0.000

604-30010  
 

0.000.000

0.00

3.000

EACH

5,873.91000

1960 18 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29019  
 

0.000.000

0.00

590.000

LF  

89.68000

1965 24 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29025  
 

0.000.000

0.00

220.000

LF  

126.83000

1970 30 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29031  
 

0.000.000

0.00

642.000

LF  

128.77000

1975 48 Inch Drainage Pipe (Class 9) (Complete In Place) 0.000

0.000

624-29049  
 

0.000.000

0.00

226.000

LF  

238.42000

CAT 0.000.00408,193.08CURRENT AMT1300 $ $ $

$10,204,861.461,035,421.24$107,956,715.22$CURRENT AMTPROJECT TOTAL


